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The purpose of the Installation Action Plan (IAP) is to outline the total multi-year 
Cleanup Program for an installation.  The plan identifies environmental cleanup 
requirements at each site or area of concern (AOC), and proposes a comprehensive, 
installation-wide approach, with associated costs and schedules, to conduct 
investigations and necessary remedial actions (RAs).  
 
In an effort to coordinate planning information between the restoration manager, US 
Army Environmental Center (USAEC), Fort Gordon, the South East Regional Office of 
the Installation Management Agency (SERO/IMA), and the executing agencies, an IAP 
was completed.  The IAP is used to track requirements, schedules and tentative 
budgets for all Army installation cleanup programs. 
 
All site-specific funding and schedule information has been prepared according to 
projected overall Army funding levels and is, therefore, subject to change. 
 
The following agencies contributed to the formulation and completion of this IAP during 
a planning workshop held on 28 March 2005: 
 
Company/Installation/Branch 
ARCADIS 
Engineering & Environment, Inc. for Fort Gordon  
Engineering & Environment, Inc for USAEC 
Fort Gordon 
Savannah District US Army Corps of Engineers (USACE) 
SERO/IMA 
USAEC 
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AEDB-R Army Environmental Database-Restoration 
AIT Advanced Individual Training 
AOC                   Area of Concern 
CAP Corrective Action Plan 
CERCLA Comprehensive Environmental Response, Compensation and Liability  
  Act of 1980 
CMI Corrective Measures Implementation 
CMI(C) Corrective Measures Implementation (Construction) 
CMI(O) Corrective Measures Implementation (Operations) 
CMS  Corrective Measures Study 
CO                     Consent Order  
CS Confirmation Sampling 
DERP Defense Environmental Restoration Program 
DES  Design 
DD Decision Document 
DOE Department of Energy 
DRMO Defense Reutilization & Marketing Office 
FS Feasibility Study 
FTGD Fort Gordon (as designated in AEDB-R) 
FY Fiscal Year 
GA EPD Georgia Environmental Protection Division 
Gal/d gallons per day 
GFPR Guaranteed Fixed Price Remediation 
GSA Government Services Administration 
IAP Installation Action Plan 
ICM Interim Corrective Measure 
IDSR Interim Data Summary Report 
IM Interim Measure 
IRA Interim Remedial Action 
IRP Installation Restoration Program 
LTM Long-Term Management 
MCL Maximum Contaminant Level 
NFA No Further Action 
NFRAP No Further Remedial Action Planned 
NPL National Priorities List 
OMA Operations and Maintenance Account 
OU Operable Unit 
PA Preliminary Assessment 
PCB polychlorinated biphenyl 
POL Petroleum, Oil & Lubricants 
PRG Preliminary Remediation Goals 
RA Remedial Action 
RAB Restoration Advisory Board 
RA(C)  Remedial Action (Construction) 
RA(O)  Remedial Action (Operation) 
RC  Response Complete 
 

Acronyms 



Fort Gordon – DERP Installation Action Plan 
Page - 5 

 
 
 
RCRA Resource Conservation and Recovery Act  
RD Remedial Design 
RFA RCRA Facility Assessment 
RFI RCRA Facility Investigation 
RI Remedial Investigation 
RI/FS Remedial Investigation / Feasibility Study 
RIP Remedy in place 
RMIS Restoration Management Information System 
RRSE Relative Risk Site Evaluation 
SC Signal Corps 
SERO IMA Southeast Regional Office of the Installation Management Agency 
SI Site Inspection 
SVOCs Semi Volatile Organic Compounds 
SWMU Solid Waste Management Unit 
TAPP Technical Assistance for Public Participation 
TCE trichloroethylene (solvent) 
TRADOC Training and Doctrine Command 
USACE US Army Corps of Engineers 
USAEC US Army Environmental Center  
USEPA US Environmental Protection Agency 
UST Underground Storage Tank 
VOCs Volatile Organic Compounds 
WWTP Wastewater Treatment Plant 
 
 
Comprehensive Environmental Response, Compensation and Liability (CERCLA) 
and Resource Conservation and Recovery Act (RCRA) Acronym Conversions 
 
CERCLA       RCRA 
Preliminary Assessment (PA)  =  RCRA Facility Assessment (RFA) 
 

Site Inspection (SI)    =  Confirmation Sampling (CS) 
   

Remedial Investigation/ =  RCRA Facility Investigation/Corrective Measures 
Feasibility Study (RI/FS)       Study  (RFI/CMS) 
 

Remedial Design (RD)   =  Design (DES) 
 

Remedial Action   =  Corrective Measures Implementation (Construction)  
(Construction) (RA(C))     (CMI(C)) 
  
Remedial Action   =  Corrective Measures Implementation (Operation)  
(Operation) (RA(O))     (CMI(O)) 
   
Long-Term Management (LTM)  =  Long-term Management (LTM) 
  

Interim Remedial Action (IRA)     =  Interim Measure (IM) 
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Installation Locale: Fort Gordon is situated in east-central Georgia approximately 9 
miles southwest of Augusta, Georgia.  The installation occupies slightly more than 
56,000 contiguous acres in Jefferson, McDuffie, Columbia and Richmond Counties.  
The majority of Fort Gordon is in Richmond County. 
 

Installation Mission:   Fort Gordon is an active US Army facility under the jurisdiction 
of the SERO/IMA, Fort Gordon, Environmental & Natural Resources Management 
Office and is located southwest of Augusta, Georgia.  The installation’s primary mission 
as the location of the US Army Signal Center is to train military personnel in the 
installation, operation, and maintenance of communications and electronic equipment. 
   The facility is roughly oval in shape with the primary axis running southwest to 
northeast.  Land use in the immediate area is predominantly rural/agricultural except to 
the northeast, towards Augusta, where several commercial shops and retail stores are 
located. 
 

Lead Organization: SERO/IMA 
 

Lead Executing Agency for Fort Gordon 
Investigation Phase, Remedial Design (RD)/Action Phase Executing Agency: 
ARCADIS, Government Services Administration (GSA) contractor for the USAEC 
through the Army Contracting Agency at Aberdeen Proving Ground, MD 
 

Regulatory Participation 
Federal: US Environmental Protection Agency (USEPA), Region IV  
State: Georgia Department of Natural Resources, Environmental Protection   Division 
(GA EPD) 
 

National Priorities List (NPL) Status: Non-NPL with Resource Conservation and 
Recovery Act (RCRA) Part B Permit 28 September 2000 – 28 September 2010 
 

Installation Restoration Advisory Board (RAB)/Technical Review 
Committee/Technical Assistance for Public Participation (TAPP) Status:   
There is no interest in a RAB at Fort Gordon at this time.  Public Involvement Plans of 
on-going restoration activities are sent to the Public Affairs Office for viewing by the 
general public. 
 
 

Installation Program Summary 
  
IRP 
Primary Contaminants of Concern: Metals, Volatile and Semi-Volatile Organics (VOCs 
and SVOCs), Explosives 
Affected Media of Concern: Soil, Sediment, Sludge, Surface Water, and Groundwater  
Estimated Date for Remedy in Place (RIP)/Response Complete (RC): 2007/2017 
Funding to date (up to FY05): $20,546,800 
Current year funding (FY06): $4,079,000  
Cost-to-Complete (FY07+): $4,663,000 
 
 
 

Installation Information 
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Installation Historic Activity 
    Fort Gordon was originally activated as Camp Gordon on December 2, 1941.  The 
installation was named for Confederate Lieutenant General John Brown Gordon and 
was used for the training of infantry and armor units in World War II.  The installation 
also was used as a Disciplinary Barracks and as a prisoner of war camp during World 
War II.  Following the war, Camp Gordon served primarily as a US Army Personnel 
Center responsible for the discharge of over 85,000 officers and enlisted men.  
    In 1948, the Signal Corps Training Center was established at the post.  In 1950, the 
Army’s only Criminal Investigations Laboratory in the continental United States was 
constructed here.  In 1952, a Rehabilitation Center and a US Disciplinary Barracks were 
formed for the retraining and confinement of military offenders.  The Basic Replacement 
Training Center and Advanced Leader’s School were formed in 1953.  These facilities 
ceased operations in 1955. 
    On March 21, 1956, Camp Gordon was re-designated Fort Gordon and became a 
permanent Army installation.  The US Army Training Center (Basic) was activated at 
Fort Gordon in 1957 and 1958 to provide basic training for soldiers. 
    Combat operations at Fort Gordon resumed in 1961 when the US Army Training 
Center Infantry was activated.  Basic training and advanced infantry training (AIT) 
brigades were joined by additional Military Police and AIT brigades in 1962.  The basic 
and AIT brigades were deactivated in 1970. 
    In June 1962, all activities of the Signal Corps Training Center were reorganized 
under the US Army Southeast Signal Training School.  The 1st Signal Training Brigade 
was activated in July 1, 1975.  Also in 1975, Basic Combat Training activities returned 
to Fort Gordon.  The US Army Signal Corps and Fort Gordon were reorganized in 1978, 
resulting in the consolidation of all post directorates and staff activities and the Signal 
School’s staff directorates and activities under a single US Army Signal Center 
directorate staff, including the addition of Directorate of Reserve Components. 
 
IRP 

• Prior Year Progress: Fort Gordon was the pilot for Guaranteed Fixed Price 
Remediation (GFPR) contracting mechanism (Sept 2001).  Contract between 
USAEC and ARCADIS G&M is currently managed through the US Army 
Contracting Agency, Aberdeen Proving Ground Directorate of Contracting.  At 
Operable Units (OUs) I, II, III and IV - RCRA Facility Investigation (RFI) fieldwork 
is ongoing.  Eleven Solid Waste Management Units (SWMUs) are designated No 
Further Action (NFA) per the GA EPD (RC) (FY05). 

• Future Plan of Action:  Continuation of GFPR contract with ARCADIS G&M. 
Continuation of FTGD-009 Interim Measure (IM) and initiation of FTGD-036 IM. 
Continue OUs I, II, III and IV RFI fieldwork.  NFA at eight SWMUs.  Anticipating 
RCRA Permit modification during FY07 to change phase status of six sites. 
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Total Army Environmental Database-Restoration (AEDB-R) Sites/RC Sites: 42/35 
 
Different Site Types  
2 Burn Areas   
1 Contaminated Building  
3 Disposal Pit/Dry Wells 
1 Leach Field  
2 Incinerators 
8 Landfills  
4 Maintenance Yards 
1 Contaminated Groundwater 
1 Pesticide Shop  
3 Storage Areas 
3 Spill Site Areas  
1 Underground Storage Tank (UST) 
1 Waste Treatment Plant  
1 Explosive Ordnance Disposal Area  
1 Unexploded Munitions/Ordnance 
8 Surface Disposal Areas 
1 Other 
 
Most Widespread Contaminants of Concern: 
Metals, VOCs, SVOCs, Explosives 
 
Media of Concern: Soil, Sediment, Sludge, Surface Water, and Groundwater 
 
Completed Removal/Interim Corrective Measure (ICM)/Corrective Measures 
Implementation (CMI): 
UST Removal (1990)  
UST Removal (1992)  
FTGD-036 - IM (1997) 
FTGD-014 – IM (2003)  
FTGD-020A – IM (2003)   
FTGD-031 – IM (2003) 
FTGD-035 – IM (2004) 
 
Total IRP Funding 
Prior years (up to FY05): ....... $ 20,546,800 
Current year funding (FY06):.. $   4,079,000 
Future Requirements (FY07+):$   4,663,000 
Total: ...... ..... .................... $ 29,288,800 
 
Duration of IRP 
Year of IRP Inception: 1982 
Year of IRP RIP/RC: 2007/2017 
Year of IRP Completion including Long-term Management (LTM): Sept 2017 

IRP Summary 
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IRP Contamination Assessment Overview 
A variety of wastes are generated at Fort Gordon, including waste oil; solvents; 
kerosene; antifreeze; silver nitrate; lithium, mercury, and nickel-cadmium batteries; 
waste acid; lead-based paint; waste paint and paint sludge; polychlorinated biphenyls 
(PCBs) in transformer oil; trichloroethane; trichloroethylene (TCE); plastics; chromic 
acid; zinc and manganese phosphate; pathological wastes; asbestos; pesticides and 
herbicides; sanitary wastes and construction debris; sanitary sludge; radiological 
wastes; lead; and ammunition propellant. 
 
Prior to 1970, contaminated pathological and infectious wastes were disposed of in the 
landfills on the installation.  Human limbs were incinerated in the laundry boiler.  After 
construction of the hospital in 1970, all infectious wastes were disposed of by 
incineration in the hospital incinerator.  Now all pathological wastes are disposed of by a 
contract through the Dwight D. Eisenhower Army Medical Center. 
 
Prior to 1952, four incinerators were used to burn refuse.  Unknown quantities of ash 
from these operations were spread on the ground. No data exist to indicate migration of 
contaminants from these ash piles. 
 
All industrial waste waters generated at Fort Gordon are currently discharged to the 
sanitary sewer systems and are treated at the Installation Waste Water Treatment Plant 
(WWTP).  The predominant source of industrial wastewater was from the laundry, which 
generated approximately 79,250 gallons per day (gal/d), five days per week.  The 
laundry was permanently closed 24 October 2000.  Current major sources of industrial 
wastewater are all vehicle wash racks.  The average daily industrial wastewater 
contribution to the WWTP influent is estimated to be less than 105,670 gal/d, which is 
less than 10% of the average daily influent. 
 
Until August 1991, approximately 20 gallons per week of waste photographic 
developing solution containing ammonium dichromate were discharged from the printing 
plant to a storm drain that discharged to an intermittent stream.  Other industrial 
wastewaters were also discharged to the storm sewer system and ultimately to surface 
water.  These waste streams included wastewater from vehicle wash racks and steam 
condensate from the laundry steam generating plant. 
 
There are six closed sanitary landfills located on Fort Gordon.  The most recent, Gibson 
Road Landfill closed in December 1996.  A portion of the landfill designated for 
construction debris is still active.  The contents of the older closed landfills are unknown, 
but are believed to contain sanitary refuse and construction debris.  The landfills’ typical 
operation activities included the trench and area methods of land filling.  In the trench 
method, soil is excavated out of a trench, the wastes are compacted into the trench, and 
the excavated soil is used to cover the waste.   
 
In the area method, the waste is spread and compacted on the existing ground surface 
and cover material is spread and compacted over it.  The common depths of trenches 
were usually 15 feet below land surface. 

IRP Contamination Assessment 
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The Installation Assessment was completed in July 1982.  An evaluation of SWMUs 
was conducted in June 1987 by the US Army Environmental Hygiene Agency.  This 
evaluation identified thirty-six (36) SWMUs.  It was recommended by the US Army 
Environmental Hygiene Agency that a RCRA Facility Assessment (RFA) be conducted 
for 18 of the 36 SWMUs.  These sites were identified as FTGD-001B, 001G, 001H, 006, 
009, 010, 011, 019, 020, 021, 022, 025, 026, 027, 028, 031, 032, and 036.  
  
The RFA was conducted during February - June 1989.  Sites investigated during this 
assessment were FTGD-001G, 006, 009, 010, 011, 019, 020, 020A, 021, 022, 025, 026, 
027, 028, 031, 032 and 036.  Sites FTGD-001B and 001H, previously identified during 
the evaluation of SWMUs were not investigated during the RFA for unknown reasons. 
Site 020A was added to the RFA for investigation due to probability of contamination. 
FTGD-012H (previously FTGD-001G) was investigated under a separate individual 
project.  The resulting seventeen (17) sites investigated during the RFA are included in 
the list of SWMUs appearing in the expired RCRA Part B Permit, Appendix A.   
 
As a condition of RCRA Part B Permit #HW-081(S)-2, Section III.C.1, the installation is 
required to conduct confirmatory sampling or (Section III.D.1) a RFI of the SWMUs 
listed at Appendix A of the permit and any other SWMUs identified subsequent to the 
RFA.  At this time, 15 additional SWMUs have been added to the IRP since the original 
installation RFA requiring RFI activities.  A Phase I RFI (FTGD-006, 009, 010, 011, 019, 
020, 020A, 021, 022, 024, 025, 026, 027, 028, 031, 032, 032A, 032B, 036, 037, 038, 
039 was completed in October 1996.  Sites FTGD-019, 022, and 039 were deleted from 
Phase I RFI as they are being investigated under separate individual projects.    
  
In December 1995, Fort Gordon and GA EPD met to discuss the division of SWMUs 
into OUs.  Fort Gordon and GA EPD agreed to split the twenty-two SWMUs into OUs 
based on the function performed at these SWMUs.  Sites FTGD-022 and 037 were also 
determined by the GA EPD to require NFA. 
  
The following sites have been identified for investigation during the Phase II RFI: FTGD-
006, 006A, 009, 010, 020, 020A, and 031 as OU I, Sites 024, 025, 026, 027, and 028 as 
OU II,  Sites 011, 024A, 027A, 032, 032A, and 032B as OU III, Sites 021, 036, and 038 
as OU IV.  Sites FTGD-006A, 024A, and 027A were added due to contamination 
upgradient to their respective sites identified during the Phase I RFI.  
  
The following sites have been identified for investigation separately under individual 
projects: 014, 019, 035, and 039.  
 
A RFA was conducted on four former motor pool sites and have been listed and 
approved by the USAEC during the FY00 Fall AEDB-R data call to be incorporated into 
the IRP.  These sites are categorized as OU V. 
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On September 28, 2000 Fort Gordon received from the GA EPD a new RCRA Part B 
Permit.  An additional twelve sites have been incorporated into Fort Gordon’s RCRA 
Part B Permit (FTGD-006A, 014, 024, 024A, 027A, 035, 038, 039, 040, 041, 042, 043). 
RFIs at eight of the incorporated sites (FTGD-006A, 014, 024, 024A, 027A, 035, 038, 
039) were initiated during the Phase II RFI and continue at this time.  FTGD-012H has 
been removed from the RCRA Part B Permit by the GA EPD Hazardous Waste 
Management Branch because this site is handled by the UST Management Branch of 
GA EPD, however it is RC. 
 
During Fiscal Year 2001 Training and Doctrine Command (TRADOC) selected the US 
Army Signal Center and Fort Gordon to undergo a pilot process for the GFPR contract 
mechanism.  This pilot is to determine the benefits of privatizing and insuring the IRP 
cleanup efforts at a Department of Defense active installation.  To fully support this 
effort, Headquarters TRADOC instructed Fort Gordon to submit all data, maps, 
installation master plans, utilities maps, and all other IRP documents to AIMTech, a 
Department of Energy contractor.  AIMTech conducted site visits and interviews at Fort 
Gordon to prepare their cost proposal.  Headquarters TRADOC also conducted a cost 
proposal for completion of Fort Gordon’s IRP.  Headquarters TRADOC utilized a team 
of government personnel to conduct the cost proposal.  In September 2000, this 
proposal was presented as an Independent Government Cost Estimate.  A 
Memorandum of Understanding was signed 16 April 2001 between TRADOC and the 
Department of Energy (DOE).  On 25 September 2001, the DOE backed out of the 
GFPR contract.  TRADOC managed to award through the GSA a contract to ARCADIS, 
Incorporated.  All current and future costs with the exception of SWMUs 040-043 and 
phases proposed in this IAP have been derived from the reported GSA contract award 
amount between Headquarters TRADOC and ARCADIS. 
 
Description of Major IRP Concerns 
Seven (7) new sites have been listed as AOCs by the GA EPD.  The GA EPD is 
requiring a Confirmatory Sampling (CS) phase be conducted at each site in accordance 
with Condition III.C.1 of Fort Gordon’s Hazardous Waste permit No. HW-081 (S)-2.  Fort 
Gordon was required to submit a CS work plan to the GA EPD within 45 days of 
notification; however this has not occurred due to the inability to secure Operations and 
Maintenance (OMA) funding to conduct the CS.  Once the CS phase is funded and 
completed, the GA EPD may designate none, some, or all of the AOCs as SWMUs.  All 
seven (7) sites are Environmental Restoration, Army eligible should they be deemed 
SWMUs.  Extension requests have been submitted to and approved by the GA EPD 
through 28 April 2006 for all seven (7) AOCs.  Two of the sites are motor pool in-ground 
sump areas identified by Fort Gordon to the GAEPD in April 2000.  Four (4) of the 
AOCs are also motor pool in-ground sump areas and were identified by Fort Gordon 
during the building demolition program.  One (1) AOC is the former recreational skeet 
shooting range identified by the GA EPD in March 2005 during a RCRA inspection.  Fort 
Gordon is still unsure as to when OMA funding will be acquired to conduct the CS at 
these AOCs.  Enforcement action in the form of a Notice of Violation and/or a  
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Consent Order (CO) may be implemented by the GA EPD should the funding not be 
acquired and CS work begun before the 26 April 2006 extension suspense. 
 
IRP Cleanup Exit Strategy  
There are four (4) sites expected to reach NFA by December 2006.  One site (FTGD-
009) began groundwater treatment for the TCE contamination in Dec 2005 and is 
expected to reach RIP in 2007.  It is anticipated that a Corrective Action Plan (CAP) will 
be required at the one (1) remaining site followed by a RA to address the soil and 
groundwater contamination. This site is also expected to reach RIP in 2007.  
Additionally, once the CS is conducted at the seven (7) AOCs, additional phases of 
work may be required depending on the analytical results of the CS.  
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Previous Studies  
 
1982 

• Installation Assessment of Fort Gordon, Georgia, Report No. 315, July 1982. 
Prepared by ESE. 

 
1984 

• Gibson Road Sanitary Landfill, Fort Gordon, Georgia, An Engineering Report, 
September 1984. Prepared by Baldwin and Cranston Associates, Inc. 

 
1986 

• Geohydrologic Study No. 38-26-0904-86, Fort Gordon, Georgia, January 1986. 
Prepared by US Army Environmental Hygiene Agency. 

 
1987 

• Interim Final Report, Hazardous Waste Consultation No. 37-26-1379-89, 
Evaluation of Solid Waste Management Units (SWMUs), Fort Gordon, Georgia, 
June 1987. Prepared by US Army Environmental Hygiene Agency.  

 
1989 

• Geohydrologic Study No. 38-26-9910-90, RCRA Facility Assessment Sampling 
Visit, Fort Gordon, Georgia, February, March, and June 1989. Prepared by US 
Army Environmental Hygiene Agency. 

• Land Treatment Feasibility Study No. 32-24-0913-90, Fort Gordon, Georgia, 
September 1989. Prepared by US Army Environmental Hygiene Agency. 

• Environmental Assessment (POL Facility), Fort Gordon, Georgia, July 14, 1989. 
Prepared by Dames and Moore. 

 
1991 

• Environmental Program Review No. 43-21-7240-91, US Army Signal Center and 
Fort Gordon, Georgia, January 1991. Prepared by US Army Environmental 
Hygiene Agency. 

• US Army Toxic and Hazardous Material Agency Property Report, Fort Gordon, 
Georgia, January 1991. Prepared by Weston. 

• Water Quality Consultation No. 31-62-0142-91, Fort Gordon, Georgia, January 
1991. Prepared by US Army Environmental Hygiene Agency. 

 
1992 

• USACE Site Inspection Report No. 91-033. Preliminary Site Inspection for Fort 
Gordon Military Reservation, January 1992. Prepared by Advanced Sciences, 
Inc. 

• Soil and Groundwater Testing at 15 UST Locations at Fort Gordon, Georgia, 
October 1992. Prepared by Ebasco Environmental.                              
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1996 

• Phase I RFI at 22 SWMUs at Fort Gordon, Georgia, October 1996. Prepared by 
Ecology and Environment, Inc. 

• Phase I RFI at FTGD-035 at Fort Gordon, Georgia, September 1996. Prepared 
by Metcalf and Eddy, Inc. 

• Phase I RFI at FTGD-014 at Fort Gordon, Georgia, February 1996. Prepared by 
Metcalf and Eddy, Inc. 

 
1997 

• Interim Remedial Action at SWMU 36 at Fort Gordon, Georgia, August 1997. 
Prepared by Horne Engineering, Inc. 

• Interim Remedial Action at SWMU 36 at Fort Gordon, Georgia, August 1997. 
Prepared by Horne Engineering, Inc. 

 
1998 

• Phase II RFI at Operable Unit I at Fort Gordon, Georgia, December 1998. 
Prepared by Ecology and Environment, Inc. 

 
1999 

• Phase II RFI at Operable Unit II at Fort Gordon, Georgia, February 1999. 
Prepared by Ecology and Environment, Inc. 

• Phase II RFI at Operable Unit III at Fort Gordon, Georgia, May 1999. Prepared 
by Ecology and Environment. 

• RFA at SWMU 039 at Fort Gordon, Georgia, March 1998. Prepared by the 
Savannah District Corps of Engineers. 

• Interim Data Summary Report, Supplemental RFI for Operable Unit I at Fort 
Gordon, Georgia, March 1999. Prepared by Ecology & Environment. 

• Interim Data Summary Report, Supplemental RFI for Operable Unit II at Fort 
Gordon, Georgia, February 1999.  Prepared by Ecology & Environment. 

• Interim Data Summary Report, Supplemental RFI for Operable Unit III at Fort 
Gordon, Georgia, May 1999. Prepared by Ecology & Environment. 

• Phase II RFI at FTGD-014 at Fort Gordon, Georgia, April 1999. Prepared by 
Metcalf & Eddy, Inc. 

• Phase II RFI at FTGD-035 at Fort Gordon, Georgia, April 1999. Prepared by 
Metcalf & Eddy, Inc. 

• RFA at SWMUs 040, 041, 042, and 043 (Operable Unit V) at Fort Gordon, 
Georgia, May 1999. Prepared by the Savannah District Corps of Engineers. This 
was funded with Fort Gordon OMA funds. 

 
2002 

• Risk Assessment Strategy Document April 2002.  
• RFI Report SWMU 006 December 2002. 
• RFI Report SWMU 010 December 2002.  
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2003 

• RFI Report SWMU 020 January 2003. 
• Master laboratory Report 1994 - Present (living document).  
• Phase I RFI Report Operable Unit V January 2003.  
• Background Soil Data Study. 
• TSCA Comp. Report - SWMU 014. 
• IM Comp. Report - SWMU 014. 
• IM Comp. Report - SWMU 031. 
• SWMU 006A Mercury Letter. 

 
2004 

• SWMU 006A Supplemental RFI Work Plan 
• SWMU 009 RFI Work Plan Revision 1 
• SWMU 009 RFI Work Plan Addendum 
• SWMU 019 RFI Work Plan Revision 1 
• SWMU 019 RFI Work Plan Addendum 
• SWMU 020A RFI Work Plan  
• SWMU 020A RFI Work Plan Revision 1 
• SWMU 021 RFI Work Plan Revision 1  
• SWMU 024A RFI Work Plan Revision 1 
• SWMU 024A RFI Work Plan Revision 2 
• SWMU 027 RFI Work Plan  
• SWMU 027 RFI Work Plan Revision 1 
• SWMU 027A RFI Work Plan Revision 1 
• SWMU 032 RFI Work Plan Revision 1 
• SWMU 032B RFI Work Plan Revision 1 
• SWMU 038 RFI Work Plan Revision 1 
• SWMU 039 RFI Work Plan Revision 1 
• SWMU 043 Supplemental RFI Work Plan  
• SWMU 006 RFI Report Revision 2 
• SWMU 010 RFI Report Revision 1 
• SWMU 010 RFI Report Revision 2 
• SWMU 011 RFI Report  
• SWMU 011 RFI Report Revision 1 
• SWMU 020 RFI Report Revision 1 
• SWMU 020 RFI Report Revision 2 
• SWMU 020A RFI Report 
• SWMU 025 RFI Report  
• SWMU 031 RFI Report 

Previous Studies 
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2004, continued 

• SWMU 032 RFI Report 
• SWMU 032A RFI Report  
• SWMU 032A RFI Report Revision 1 
• SWMU 032B RFI Report  
• SWMU 040 RFI Report 
• SWMU 041 RFI Report 
• SWMU 042 RFI Report 
• Background Soil Data Assessment Report Addendum 3 
• Surface Water & Sediment Background Study Revision 1 
• Master Laboratory Report Revision 2 
• SWMU 009 Interim Measures Work Plan 
• SWMU 035 Interim Measures Completion Report 
• SWMU 035 Interim Measures Completion Report Revision 1 

 
2005 

• Master Laboratory Report Revision 3 
• SWMU 009 UIC Permit Application 
• SWMU 009 IM Work Plan Revision 1 
• SWMU 009 UIC Permit Application 
• SWMU 021 RFI Report 
• SWMU 021 RFI Report Revision 1 
• SWMU 024 RFI Report 
• SWMU 024A RFI Report 
• SWMU 028 RFI Report 
• SWMU 028 RFI Report Revision 1 
• SWMU 035 RFI Report 
• SWMU 035 RFI Report Revision 1 
• SWMU 036 RFI Report 
• SWMU 036 RFI Report Revision 1 
• SWMU 036 IM Work Plan 
• SWMU 038 RFI Report 

 
2006 (Partial through April 2006) 

• SWMU 006A RFI Report 
• SWMU 006A RFI Report Revision 1 
• SWMU 019 RFI Report 
• SWMU 027A RFI Report 

Previous Studies 
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FTGD-001 
Ft Gordon GFPR Compilation Site 

 
 
 
  
 
This site was created to compile all GFPR 
contracted sites (FTGD-006, 006A, 009, 010, 011, 
012H, 014, 019, 020, 020A, 021, 024, 024A, 025, 
026, 027, 027A, 028, 031, 032, 032A, 032B, 035, 
036, 038, 039) into one site.  All listed sites have 
been re-opened from FY03 closure in AEDB-R with 
a RC of “OTHER”.  
 
 
 
 
See the individual site descriptions. 
 
 
 
 
 
                              
 
 
 
 
 
 
 
 
 
 
 

 
 
 

 

 
 
 
 
 
 

SITE DESCRIPTION 

CLEANUP STRATEGY

 
 
REGULATORY DRIVER: RCRA C 
 

RRSE:  High 
 

CONTAMINANTS OF CONCERN: 
N/A  
 

MEDIA OF CONCERN: N/A 
 

Phases Start End  
RFA .............198902 ........ 198906 
CMI(C) .........200109 ........ 201209 
 

RC DATE: 201209 

STATUS 
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FTGD-009 
Building 955 Electroplating Sump 

 
 
 
 
Building 955 was located on 10th Street at Brainard 
Avenue.  At one time, this building was used for 
chrome plating and parkerizing using zinc and 
magnesium in the course of small arms repair and 
reconditioning metal parts.  The electroplating sump, 
which received the waste waters, is located outside 
the western side of the building foundation, equidistant 
from either end.  A clay tile French drain is reported to 
have drained the sump, but has not been located.  
The sump is approximately 4 feet square and 6 feet 
deep, and covered by a large steel plate that prevents 
easy access.  The electroplating operations were 
reported to have been discontinued in 1971.  
 

The Phase II RFI fieldwork was completed in FY99 
and IDSR submitted to the GA EPD. The IDSR 
indicates contamination by TCE in soils, surface water 
and groundwater.  Arsenic and chromium (total) have 
been detected in subsurface soils. 
 

Supplemental RFI activities are ongoing since 
September 2002 to complete vertical & horizontal delineation of TCE in groundwater at 
site.  The supplemental RFI activities are being performed concurrently with the soil and 
groundwater IM.  An IM Work Plan was submitted to the GA EPD in December 2004 
and approved in May 2005.  The IM proposed excavating the leach field sump and 
surrounding impacted soils and using enhanced reductive dechlorination to address 
groundwater impacts.  The leach field sump was excavated in February 2005.  The 
installation of approximately 70 injection wells was initiated in February 2005 and is 
ongoing.  Small scale injections have been performed at select Transect locations in an 
attempt to optimize the injection regime.  Full scale groundwater treatment is expected 
to begin in mid-2006 and will be accomplished through the injection of an easily 
degradable carbohydrate solution, which will create an anaerobic and strongly reducing 
in-situ reactive zone, and transform the TCE into progressively less chlorinated 
intermediates until they are completely degraded to carbon dioxide and water. 
 

 
 

 
Once the groundwater impacts have been sufficiently characterized and delineated, a 
final RFI Report will be submitted to the GA EPD.  Once the RFI has been approved by 
the GA EPD, a CAP will be prepared for FTGD-009 documenting the final remedy for 
the site as required by the GA EPD.  The GA EPD requested that the RFI submittal 
follow after the completion of the IM. 

SITE DESCRIPTION 

CLEANUP STRATEGY

 
 
REGULATORY DRIVER: RCRA C 
 

RRSE:  High 
 

CONTAMINANTS OF CONCERN: 
Metals, VOCs 
 

MEDIA OF CONCERN: Subsurface 
soil, Groundwater, Surface Water 
 

Phases Start End  
RFA..............198902 ........ 198906 
CS................198902 ........ 198906 
RFI/CMS ......199310 ........ 200703 
DES .............200404 ........ 200703 
IRA...............200407 ........ 200703 
CMI(C) .........200407 ........ 200703 
CMI(O) .........200407 ........ 201201 
 

RIP DATE: 200703 
RC DATE: 201201 

STATUS 
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FTGD-019 
67th Motor Pool Wash Rack Building 21801 

 
 
 
 
SWMU 019 is an active vehicle maintenance area 
located south of 8th Avenue, between 20th and 21st 
Streets.  The site consists of the 67th Motor Pool 
washracks, which were originally identified due to an 
uncontrolled runoff discharging to the northeast into 
Butler Creek, a surface water supply source for Fort 
Gordon.  The discharge from the washrack was 
uncontrolled between 1980 and 1986, subsequent to 
the reconstruction of the washrack area. 
Improvements to the washracks included increasing 
the size of the berm surrounding the area and 
installing an oil/water separator and sump to serve 
the area.  Currently, only the washracks in the 
northern portion of the motor pool are in operation, 
and the former practices of uncontrolled discharge 
have been eliminated. 
 
The Phase I RFI conducted in 1994 determined low levels of VOCs and SVOCs 
contamination in the soils, sediments, surface water, and groundwater.  The results 
from the Phase I RFI were submitted to the GA EPD in 1999.  Phase II RFI fieldwork 
was completed in 2001 and was summarized in a RFI report submitted to the GA EPD. 
The results of the Phase I and II investigations indicated arsenic and lead impacts 
present in soils and tetrachloroethylene (PCE) impacts present in groundwater. 
 
In 2003 and 2004, supplemental RFI activities were performed to complete the 
delineation of surface and subsurface soils and groundwater.  The results from the 
groundwater delineation program indicated that the low-level VOC impacts present in 
groundwater may potentially be attributable to another source area besides SWMU 019. 
A supplemental investigation was requested by the GA EPD and completed in October 
2004, to investigate the potential of another source area.  However, results from the 
additional groundwater investigation did not confirm the presence of a second source 
area contributing to the low-level PCE impacts at SWMU 019.  A final RFI Report 
requesting NFA was submitted to the GA EPD on 9 February 2006 and is currently 
under regulatory review. 
 
 
 
 
A Final RFI report was prepared and submitted to the GA EPD.  NFA is anticipated. 
 

 
 

SITE DESCRIPTION 

CLEANUP STRATEGY

 
 
REGULATORY DRIVER: RCRA C 
 

RRSE:  High 
 

CONTAMINANTS OF CONCERN: 
SVOCs, Metals, VOCs 
 

MEDIA OF CONCERN: Soil, 
Sediment, Groundwater, Surface 
water 
 

Phases Start End  
RFA .............198902 ........ 198906 
CS................198902 ........ 198906 
RFI/CMS......199310 ........ 200609 
 

RC DATE: 200609 

STATUS 
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FTGD-026 
19th Street Landfill  

 
 
 
 
This inactive trench and fill landfill is located east of 
19th Street near the Fort Gordon Access Gate No. 
2, just south of the installation boundary in the north-
central portion of the cantonment area.  The landfill 
covers 25 acres and is well forested and 
indistinguishable from the surrounding terrain.  An 
intermittent, wet weather drainage feature borders 
the southeast side of this site.  Surface runoff flows 
from the landfill area and discharges into this 
drainage feature.  The landfill was closed in 1964, 
reportedly due to shallow groundwater conditions. 
However, it is unknown when land filling operations 
began at this site.  It is believed that sanitary refuse, 
industrial waste, and construction debris were 
deposited in this landfill.   
 

The Phase I RFI was completed in 1995 and submitted to GA EPD.  The RFI indicated 
low levels of metals contamination above background in the soil dispersed across the 
site. 
 

The Phase II RFI fieldwork was completed in 1999.  The IDSR was submitted to the GA 
EPD.  Limited occurrences of arsenic above background were found across the site. 
 

A RFI Work Plan was submitted to the GA EPD in July 2002 to confirm current 
groundwater conditions.  Groundwater sampling was performed in September 2002.  A 
revised RFI Work Plan for OU2 was approved by the GA EPD in August 2003.  In 
September 2003 and December 2003 additional surface soil sampling was performed to 
further characterize and delineate arsenic in surface soils at SWMU 026.  Surface soil 
impacts were sufficiently characterized by the proposed RFI activities. 
 

In 2004, Fort Gordon entered into a CO with the GA EPD to address reported violations 
of the Georgia Water Quality Control Act.  The reported violations were observed during 
a 2001 USEPA compliance inspection when visible discolored groundwater discharges 
were observed at several landfills, including SWMU 026.  As a result of the CO, semi-
annual surface water sampling was initiated at SWMU 026 in early 2004.  Results of the 
semi-annual sampling will be incorporated into the final RFI. 
 
 
 
 
A final RFI report requesting NFA will be submitted to the GA EPD in FY06.  If required 
by the GA EPD, a CAP will be submitted following approval of the RFI. 
 
 

SITE DESCRIPTION 

CLEANUP STRATEGY

 
 
REGULATORY DRIVER: RCRA C 
 

RRSE:  High 
 

CONTAMINANTS OF CONCERN: 
Metals 
 

MEDIA OF CONCERN: Soil 
 

Phases Start End  
RFA .............198902 ........ 198906 
CS................198902 ........ 198906 
RFI/CMS......199310 ........ 200609 
CMI(C) .........200407 ........ 200612 
 

RC DATE: 200703 

STATUS 
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FTGD-027 
3rd Avenue Landfill  

 
 
 
 
The 3rd Avenue Landfill is a closed trench and fill 
type landfill, located south of 3rd Avenue and east of 
the 25th Street Landfill.  FTGD-025, another trench 
and fill landfill is located immediately west of FTGD-
027.  The two landfills are separated by an unnamed 
intermittent creek flowing to Mirror Lake.  The site 
covers approximately 65 wooded acres and slopes 
to the southwest.  The area used for actual fill 
operations is approximately 25 percent of the site.  It 
is assumed that sanitary refuse and construction 
debris were deposited in the landfill until its closure 
in 1964.   
 
The Phase II RFI fieldwork was completed in FY99 
and IDSR submitted to the GA EPD.  The IDSR 
indicates contamination by metals and TCE in 
surface water and groundwater.  SVOCs have been 
found in sediments.  It was determined that the 
sediment contamination is typical of urban areas and 
therefore NFA is required. 
 
In August 2002, a RFI Work Plan proposing to further delineate low concentration TCE 
impacts in surface water and groundwater impacts was prepared.  In September 2002, 
prior to the approval of the work plan by the GA EPD, select groundwater and surface 
water samples were collected and analyzed at SWMU 027.  In August 2003, the GA 
EPD approved a revised version of the August 2002 RFI Work Plan.  In September 
2003, four additional monitor wells were installed to delineate groundwater impacts and 
additional groundwater and surface water sampling was performed.  
 
A supplemental RFI Work Plan was submitted in February 2004 and approved by the 
GA EPD in June 2004.  Surface water and groundwater characterization/delineation 
activities were completed in June 2004.  In August 2004, the first semi-annual 
groundwater sampling events was performed at SWMU 027 to support the occurrence 
of natural attenuation mechanisms at SWMU 027.  A second Supplemental RFI Work 
Plan for the delineation of arsenic in subsurface soils was submitted to the GA EPD and 
approved in September 2004.  Soil delineation activities were completed in October 
2004.  
 
In 2004, Fort Gordon entered into a CO with the GA EPD to address reported violations 
of the Georgia Water Quality Control Act.  The reported violations were observed during 
a 2001 USEPA compliance inspection when visible discolored groundwater discharges 
 

SITE DESCRIPTION  
 
REGULATORY DRIVER: RCRA C 
 

RRSE:  High 
 

CONTAMINANTS OF CONCERN: 
VOCs, SVOCs, Metals 
 

MEDIA OF CONCERN: 
Groundwater, Surface water, 
Sediments 
 

Phases Start End  
RFA .............198902 ........ 198906 
CS................198902 ........ 198906 
RFI/CMS......199310 ........ 200609 
DES .............200407 ........ 200612 
CMI(C) .........200407 ........ 200712 
CMI(O).........200712 ........ 201712 
 

RIP DATE: 200712 
RC DATE: 201712 

STATUS 
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FTGD-027 
3rd Avenue Landfill, continued 

 
were observed at several landfills, including SWMU 027.  As a result of the CO, semi-
annual surface water sampling was initiated at SWMU 027 in early 2004.  Results of the 
semi-annual sampling will be incorporated into the final RFI.  
 
To confirm and support the occurrence of natural attenuation mechanisms at SWMU 
027, a baseline groundwater sampling event was performed in August 2004. 
Subsequent semi annual groundwater sampling events were performed in February 
2005, August 2005, February 2006, and a planned sampling event is scheduled in 
August 2006.   
 
 
 
 
A final RFI report will be submitted to the GA EPD in early 2006.  Once the RFI is 
approved a CAP recommending monitored natural attenuation of the low concentration 
Chlorinated Volatile Organic Compound plume will be submitted to the GA EPD.  It is 
anticipated that RIP will be achieved in FY07.  It is further anticipated that monitored 
natural attenuation sampling will occur on an annual basis for ten years. 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 

 

CLEANUP STRATEGY
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FTGD-027A 
Site Upgradient Of SWMUs 025/027 

 
 
 
 
The site is located at 25

th
 Street to Rice Road and 

3rd Avenue to Brainard Avenue.  The area is 
approximately 1500 feet by 3800 feet.  This site was 
identified based on data from FTGD-027.  The 
upgradient background well (MW027-1) for FTGD-
027 contains metals contamination.  Former 
activities which may have contributed to the metals 
contamination found in the well include regimental 
size organization maintenance areas with motor 
pools.  These contained underground storage fuel 
tanks, grease/oil racks, wash pads, petroleum, oil 
and lubricants (POL) storage, and maintenance 
shops.  These areas are now occupied by an 
Installation Heating Plant, Auto Craft Shop, Class VI 
store, and rebuilt and upgraded motor pools. 
 

Phase I RFI identified the former motor pool maintenance area as the potential source 
of contamination.  The data indicated low levels of metals contamination in the soils 
slightly above background levels.  Groundwater is contaminated with metals and TCE 
above MCLs. 
 

The initial phase of the RFI fieldwork was completed in conjunction with phase II RFI 
fieldwork for FTGD-027.  The data from the FTGD-027A was included in the IDSR for 
OU III.  
 

In September 2003, a RFI Work Plan was submitted to the GA EPD proposing 
additional field activities to further delineate previously detected constituents in 
subsurface soils and groundwater.  The supplemental field activities, which included 
further delineation of metals impact in soils and to confirm the presence of VOCs in 
groundwater, were performed in September 2003.  In March 2004, the RFI Work Plan 
was revised to include the resampling of all SWMU 027A monitor wells for VOCs.  
These activities were performed in March and April 2004.  In September 2004, a RFI 
Work Plan Addendum was submitted to the GA EPD proposing additional delineation of 
arsenic in subsurface soils.  The additional subsurface soil sampling activities were 
performed in October 2004.  Based on the results of the 2003 and 2004 investigations, 
it was determined that VOCs are not present in groundwater and soil impacts were 
sufficiently delineated.  A final RFI report requesting NFA is currently under review by 
Fort Gordon and will be submitted in April 2006 to the GA EPD.  
 
 
 
 
A final RFI report is being prepared requesting NFA. 
 

SITE DESCRIPTION 

CLEANUP STRATEGY

 
 
REGULATORY DRIVER: RCRA C 
 

RRSE:  High 
 

CONTAMINANTS OF CONCERN: 
VOCs, Metals 
 

MEDIA OF CONCERN: Soil, 
Groundwater 
 

Phases Start End  
RFA..............199502 ........ 199510 
CS................199502 ........ 199510 
RFI/CMS......199605 ........ 200609 
 

RC DATE: 200609 

STATUS 
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FTGD-036 
Former Small Arms Burning Ground 

 
 
 
 
 
 
This area is located in the northern portion of the 
small arms impact area between Range 1 and 
Range 2 and covers approximately one acre. 
Burning is reported to have taken place in a low area 
using an abandoned coal fired furnace.  After the 
ammunition had been burned, the spent brass was 
dumped on the ground around the furnace.  This 
process reportedly took place in this area from the 
1950s until 1963.  
 
A Phase I RFI was conducted in 1994/1995 and 
submitted in November 1995 to the GA EPD.  The 
results of the RFI indicated soils contamination by 
metals and explosives and also found small arms 
ammunition at the site.  In 1997, an IM was 
conducted at this site.  Two hundred thirteen tons of 
hazardous waste soil and nine hundred twenty five tons of non-hazardous soil was 
removed and shipped to an appropriate landfill.  Soil was removed between one and ten 
feet of depth below surface across various portions of the site.  Clean backfill was 
placed to original grade and re-vegetated.  Groundwater monitoring was not conducted. 
 
In December 1999, a Field Sampling Plan to perform supplemental RFI activities at 
SWMU 036 was submitted to the GA EPD.  Supplemental RFI activities were proposed 
to determine whether any significant soil impacts remained following the 1997 IM and to 
determine if groundwater had been impacted by historic munitions burning activities.  In 
March 2001 a total of five groundwater monitor wells were installed and select surface 
soil, subsurface soil and groundwater samples were collected.  A final RFI Report for 
SWMU 036 requesting an NFA determination was submitted to the GA EPD in January 
2005.  
 
A final RFI report requesting NFA was submitted to the GA EPD in January 2005 
(revised June 2005).  Approval of the RFI Report was received on 27 July 2005, but the 
request for a NFA determination was declined pending the removal of surface debris 
potentially associated with the historic ammunition burning activities performed at 
SWMU 036.  
 
An IM Work Plan was prepared to address the observed surface debris and was 
submitted to the GA EPD on 4 October 2005.  This Work Plan was approved by the GA 
EPD on 7 November 2005.  The SWMU 036 IM field event is currently being 
coordinated with the selected IM contractor and Fort Gordon Range Control. 
 

SITE DESCRIPTION  
 
REGULATORY DRIVER: RCRA C 
 

RRSE:  High 
 

CONTAMINANTS OF CONCERN: 
Metals, VOCs 
 

MEDIA OF CONCERN: Soil 
 

Phases Start End  
RFA .............198902 ........ 198906 
CS................198902 ........ 198906 
IRA...............199611 ........ 199706 
RFI/CMS......199310 ........ 200507 
CMI(C) .........200602 ........ 200609 
 

RC DATE: 200609 

STATUS 
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FTGD-036 
Former Small Arms Burning Ground, continued 

 
 
 
 
 
The CMI(C) is anticipated to be conducted in May 2006.  Once complete, a CMI(C) 
completion report will be submitted to the GA EPD requesting NFA. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

CLEANUP STRATEGY
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IRP NFA Sites Summary 
 

AEDB-R # Site Title Documentation/Reason for NFA NFA Date
FTGD-004 Bldg 985 DRMO 

Sump 
No evidence of contamination was found 
during the original assessment; therefore 
no further response is planned under the 
restoration program. 

199201 

FTGD-006 DRMO Drum 
Storage Area 

The revised final RFI report was 
submitted to GA EPD in August 2003, 
and received a tentative NFA on 13 July 
2004, and is pending final RCRA Permit 
Modification.  This site is RC and the five-
year warranty deed has been issued by 
ARCADIS to Fort Gordon. 

200407 

FTGD-
006A 

Site Upgradient To 
SWMU 006 
 

A Final RFI report was prepared and 
submitted to the GA EPD.  NFA from GA 
EPD 2 May 2006 

200605 

FTGD-008 Bldg 964 
Chlorinated 
Solvent Evap Area 

No evidence of contamination was found 
during the original assessment; therefore 
no further response is planned under the 
restoration program. 

199201 
  

FTGD-010 Building 952 Old 
Battery Shop 

The revised final RFI report was 
submitted to GA EPD in August 2003, 
and received a tentative NFA on 30 June 
2004, and is pending final RCRA Permit 
Modification. This site is RC and the five-
year warranty deed has been issued by 
ARCADIS to Fort Gordon. 

200406 
 
 
 

FTGD-011 Incinerator Ash, 
Bldg 310 

The revised final RFI report was 
submitted to GA EPD in August 2003, 
and received a tentative NFA on 6 April 
2004, and is pending final RCRA Permit 
Modification. This site is RC and the five-
year warranty deed has been issued by 
ARCADIS to Fort Gordon. 

200404 
  

FTGD-
012H 

UST(4) At Bldg 
18806, Recycling 
Center 

Per GA EPD, NFA at this site 28 March 
2001. 
 

200103 

FTGD-013 Bldg 332 Labs No evidence of contamination was found 
during the original assessment; therefore 
no further response is planned under the 
restoration program. 

199201 

FTGD-014 Building 15904, 
Past PCB Storage 

The IM Completion report was submitted 
to GA EPD on 30 May 2003, and 
received a tentative NFA on 12 August 
2003, and is pending final RCRA Permit 
Modification.  This site is RC and the five-
year warranty deed has been issued by 
ARCADIS to Fort Gordon. 

200308 
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AEDB-R # Site Title Documentation/Reason for NFA NFA Date
FTGD-017 Building 961/962 

Solvent Evap Disp 
Area 

No evidence of contamination was found 
during the original assessment; therefore 
no further response is planned under the 
restoration program. 

199307 

FTGD-020 Building 961 Photo 
Wastewater 
Discharge 

NFA was designated for this site by GA 
EPD on 19 November 2004. 
 

200411 

FTGD-
020A 

950’s & 960’s 
Block Stormwater 
Sewers 

NFA was designated for this site by GA 
EPD on 20 December 2004. 
 

200412 

FTGD-021 Western Small 
Arms Burning 
Ground 

NFA was designated for this site by GA 
EPD on 6 July 05   

200507 

FTGD-022 Artillery Impact 
Area/Demolition 
Ground 

No further remedial action planned 
(NFRAP) status received from GA EPD. 
 

199703 
  

FTGD-023 Bldg 964 Paint 
Waste/Thinner 
Discharge 

No evidence of contamination was found 
during the original assessment; therefore 
no further response is planned under the 
restoration program. 

199307 

FTGD-024 17th Street Landfill 
 

NFA granted from GA EPD 2 May 2006. 
Ongoing long-term monitoring and landfill 
cap integrity inspections are expected to 
be continued under Solid Waste Handling 
Permit No. 121-010D(SL). 

200605 

FTGD-
024A 

Site Upgradient of 
SWMU 024 

NFA was designated for this site by GA 
EPD on 28 Nov 05. 

200511 

FTGD-025 25th Street Landfill NFA was designated for this site by GA 
EPD on 14 October 2004. 

200410 

FTGD-028 8th Avenue Landfill NFA was designated for this site by GA 
EPD on 28 July 05 

200507 

FTGD-029 Gibson Rd New 
Landfill (W Of 
Sawmill Rd) 

The site was grandfathered into the 
Restoration Management Information 
System (RMIS) program, however 
because it is an active site, no further 
investigation will occur under the IRP. 
This status may change due to the 
closing of the landfill.  No further 
response is planned under the 
restoration program at this time. 

199307 

FTGD-030 Wastewater 
Treatment Plant 

The site was grandfathered into the 
RMIS program; however, because it is an 
active site, no further investigation will 
occur under the IRP. 

199307 
 

FTGD-031 Bldg 984 Photo 
Waste Pit/Sump 
(DRMO) 

NFA was designated for this site by GA 
EPD on 15 October 2004. 

200410 
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AEDB-R # Site Title Documentation/Reason for NFA NFA Date
FTGD-032 WWTP Sludge 

Waste Pile 
NFA was designated for this site by GA 
EPD on 10 November 2004. 

200411 

FTGD-
032A 

WWTP Sludge 
Waste Pile 

A final RFI report was submitted on 15 
January 2004 to the GA EPD and 
received a tentative NFA on 7 April 2004, 
and is pending final RCRA Permit 
Modification.  This site is RC and the five-
year warranty deed has been issued by 
ARCADIS to Fort Gordon. 

200404 

FTGD-
032B 

WWTP Sludge 
Waste Pile 

 NFA was designated for this site by GA 
EPD on 20 December 2004. 

200412 

FTGD-033 Laundry Boiler 
Building 2202 

No evidence of contamination was found 
during the original assessment and the 
incinerator and building have been 
removed, therefore, no further response 
is planned under the restoration program. 

199201 

FTGD-034 Bldg 2401, Vehicle 
Maint Area 

No evidence of contamination was found 
during the original assessment; therefore 
no further response is planned under the 
restoration program. 

199307 

FTGD-035 Bldg 2030 
Pesticide Storage 
and Mixing 

NFA was designated for this site by GA 
EPD on 31 Oct 05. 

200510 

FTGD-037 Defoliant Testing 
Area 

NFRAP status received from GA EPD. 
 

199510 

FTGD-038 Magazine Area (21 
Bunkers 

NFA was designated for this site by GA 
EPD on 12 Sept 05 

200509 

FTGD-039 Gas Chamber NFA was designated for this site by GA 
EPD on 8 March 2005. 

200503 

FTGD-040 Bldg 22305 
Motorpool/POL 
Building Sump 

The revised final RFI report was 
submitted to GA EPD in March 2004, and 
received a tentative NFA on 4 May 2004, 
and is pending final RCRA Permit 
Modification. 

200405 

FTGD-041 Bldg 21306 
Motorpool/POL 
Building Sump 

The revised final RFI report was 
submitted to GA EPD in March 2004, and 
received a tentative NFA on 4 May 2004, 
and is pending final RCRA Permit 
Modification. 

200405 

FTGD-042 Bldg 25305 
Motorpool/POL 
Building Sump 

The installation received a NFA status 
from the state on 4 May 2004 and no 
action is planned under the IRP. 

200405 

FTGD-043 Bldg 26304 
Motorpool/POL 
Building Sump 

NFA was designated for this site by GA 
EPD on 15 Feb 2005. 

200502 
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Initiation of IRP: July 1982 
  
Past Phase Completion Milestones 
 
1987 
• RFA – Installation - June 1987 
 
1990 
• RFA – Installation - April 1990 
 
1992 
• CS – Installation - January 1992 
• RFI Initiation - FTGD-012H - December 1992 
 
1993 
• CMI - FTGD-012H - December 1993 
 
1994 
• CAP - FTGD-012H - March 1994 
 
1995 
• Phase I RFI - FTGD-006 - FTGD-038 - October 1995 
 
1996 
• Phase I RFI - FTGD-014 - February 1996  
• Phase I RFI - FTGD-035 - September 1996 
• Phase II RFI Initiation - FTGD-006, 006A, 009, 010, 020, 020A, 031 - October 1996  
• Phase II RFI Initiation - FTGD-024,025,026,027,028 - October 1996 
 
1997 
• RFA - Building #22305 POL Sump closed Motor Pool - February 1997 
• IM - FTGD-036 - August 1997 
• Phase II RFI Initiation - FTGD-011, 024A, 027A, 032, 032A, 032B - November 1997 
 
1998 
• RFA/CMS Initiation - FTGD-039 - March 1998 
• RFA/CMS Completion - FTGD-039 - March 1998 
• RFA/CMS (OU V) Initiation - FTGD-040, 041, 042, 043 - September 1998 
• RFI Completion - FTGD-012H - September 1998 
• Phase II RFI (OU II) Completion - FTGD-024, 025, 026, 027, 028 - October 1998  
• Phase II RFI (OU I) Completion - FTGD-006, 006A, 009, 010, 020, 020A, 031 –  
 December 1998 
• Phase II RFI (OU III) Completion - FTGD-011,024A, 027A, 032, 032A, 032B –  
 December 1998 
• Background Summary Report of Fort Gordon Initiated - December 1998 
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1999 
• Background Summary Report of Fort Gordon Completed - February 1999  
• LTM Initiation - FTGD-012H - February 1999  
• Phase II RFI Initiation - FTGD-014 - April 1999 
• Phase II RFI Initiation - FTGD-035 - April 1999 
• Phase II RFI Completion - FTGD-014 - September 1999 
• Phase II RFI Completion - FTGD-035 - September 1999 
• RFA/CMS (OU V) Initiation - FTGD-040, 041, 042, 043 - September 1999  
• Phase I RFI Initiation - FTGD-039 - November 1999 
• Phase II RFI (OU IV) Initiation - FTGD-021, 036, 038 - December 1999 
• Phase II RFI Initiation - FTGD-019 - December 1999 
 
2000 
• TRADOC Independent Government Estimate of IRP CTC at Fort Gordon 
 Initiated (Government Employees) - September 2000 
• TRADOC Independent Government Estimate of IRP CTC at Fort Gordon 
• Completed (Government Employees) - September 2000 
• RFA/CMS (OU V) Completion - FTGD-040, 041, 042, 043 - September 2000  
• Supplemental RFI (OU I) Initiation - FTGD-006, 006A, 009, 010, 020, 020A, 031 –  
 December 2000 
• Supplemental RFI (OU II) Initiation - FTGD-024, 025, 026, 027, 028 - December 2000 
• Supplemental RFI (OU III) Initiation - FTGD-011, 024A, 027A, 032, 032A, 032B –  
 December 2000 
 
2001 
• Supplemental RFI (OU IV) Initiation - FTGD-021, 036, 038 - February 2001 
• Supplemental RFI Initiation - FTGD-019 - February 2001 
• Supplemental RFI Initiation - FTGD-039 - February 2001 
• LTM Completion - FTGD-012H - March 2001 (NFA)  
• Supplemental RFI (OU V) Initiation - FTGD-040, 041, 042, 043 - August 2001 
• RFI Initiation - FTGD-040 - August 2001 
• RFI Initiation - FTGD-041 - August 2001 
• RFI Initiation - FTGD-042 - August 2001 
• RFI Initiation - FTGD-043 - August 2001 
 
2003 
• ICM Initiation - FTGD-014 - January 2003  
• ICM Initiation - FTGD-031 - January 2003 
• ICM Initiation - FTGD-020A - February 2003 
• ICM Completion - FTGD-020A - February 2003 
• ICM Completion - FTGD-014 - February 2003 
• ICM Completion - FTGD-031 - February 2003 
• RFI Completion - FTGD-014 - August 2003 (NFA) 
• ICM Initiation - FTGD-035 - October 2003 
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2004 
• ICM Completion - FTGD-035 - January 2004 
• RFI Completion - FTGD-011 - April 2004 (NFA) 
• RFI Completion - FTGD-032A - April 2004 (NFA) 
• DES Initiation - FTGD-009 - April 2004 
• RFI Completion - FTGD-040 - May 2004 (NFA) 
• RFI Completion - FTGD-041 - May 2004 (NFA) 
• RFI Completion - FTGD-042 - May 2004 (NFA) 
• RFI Completion - FTGD-010 - June 2004 (NFA) 
• RFI Completion - FTGD-006 - July 2004 (NFA) 
• CMI Initiation - FTGD-009 - July 2004 
• CMI(O) Initiation - FTGD-009 - July 2004 
• DES Initiation - FTGD-024 - July 2004 
• CMI Initiation - FTGD-024 - July 2004 
• CMI Initiation - FTGD-025 - July 2004 
• CMI Initiation - FTGD-026 - July 2004 
• DES Initiation - FTGD-027 - July 2004 
• CMI Initiation - FTGD-027 - July 2004 
• CMI Initiation - FTGD-028 - July 2004 
• RFI Completion - FTGD-020 - November 2004 (NFA) 
• RFI Completion - FTGD-025 - October 2004 (NFA) 
• RFI Completion - FTGD-031 - October 2004 (NFA) 
• RFI Completion - FTGD-032 – November 2004 (NFA) 
• RFI Completion - FTGD-020A – December 2004 (NFA) 
• RFI Completion - FTGD-032B - December 2004 (NFA) 
 
2005 
• RFI Completion - FTGD-021 – July 2005 (NFA) 
• RFI Completion - FTGD-039 - March 2005 (NFA) 
• RFI Completion - FTGD-036 - July 2005 
• RFI Completion - FTGD-038 - September 2005 (NFA) 
• RFI Completion - FTGD-043 - February 2005 (NFA) 
• RFI Completion - FTGD-024A - November 2005 (NFA) 
• RFI Completion - FTGD-035 - October 2005 (NFA) 
• RFI Completion – FTGD-028 – July 2005 (NFA) 
 
2006 
• RFI Completion - FTGD-006A – April 2006 (NFA) 
• RFI Completion - FTGD-009 – May 2006 
• DES Completion - FTGD-009 – June 2006 
• CMI(C) Completion - FTGD-009 – June 2006 
• RFI Completion - FTGD-019 – April 2006 
• RFI Completion - FTGD-024 - June 2006 (NFA) 
• RFI Completion - FTGD-026 – June 2006 
• CMI(C) Completion - FTGD-026 – December 2006 
• RFI Completion - FTGD-027 – September 2006 
• RD Completion - FTGD-027 – December 2006 
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2006, continued 
• DES Completion - FTGD-027 - December 2006 
• RFI Completion - FTGD-027A – April 2006 
• IM Initiation – FTGD-036 – May 2006 
• IM Completion – FTGD-036 – June 2006 
 
 
Projected Record of Decision/Decision Document (DD) Approval Dates:  
Fort Gordon GFPR DD (FTGD-001) - 2007 
 
Projected Construction Completion Date of IRP:  2007 
  
Schedule for Next Five-Year Review: N/A 
 
Estimated Completion Date of IRP (including LTM phase): 2017 (2037 if LTM is 
required by GA EPD) 
 
 

 

AEDB-R# PHASE FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15+
FTGD-001 CMI(C)

FTGD-027 CMI(C)

CMI(O) 201712

FORT GORDON IRP SCHEDULE
(Based on current funding constraints)
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Prior Years Funds  
 

Total Funding up to FY04:  $19,801.0 K 
 
Year Site Information                                                        Expenditures    FY Total 
FY 05 FTGD-001 – CMI(C) ....................................................... $704.3 K 
 FTGD-001 – CMI(C) ........................................................ $40.0 K 
 FTGD-043 – RFI ................................................................ $1.5 K.......$745.8 K 
 
Total Prior Year Funds:  $20,546.8 K 
 
 
Current Year Requirements 
 

Year Site Information                                                       Requirements    FY Total 
 

FY 06 FTGD-001 – CMI(C) .................................................... $4,079.0 K.... $4079.0 K 
 
Total Requirements FY06:  $4,079.0 K 
 
 
Total Future Requirements:  $4,663.0 K 
 
 
Total IR Program Cost (from inception to completion of the IRP): $29,288.8 K 
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Status of Community Involvement 
None at this time. 
 
Determining Interest in Establishing RAB 
From information gained from Fort Gordon’s Community Relations Plan, there is no 
community interest in establishing a RAB at this time.  Fort Gordon published a Public 
Involvement Plan for the on-going work under the Installation Restoration Program and 
published a Public Notice in the Augusta Chronicle, the local area newspaper, soliciting 
interest in a RAB.  This public notice was run for thirty consecutive days in January 
2005.  
 
The Fort Gordon Community Relations Plan was updated in September 2004. 
 
Public interest will be resolicited in January 2007. 
 
Potential TAPP Projects 
None at this time. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Community Involvement 


